
Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

1165Y          

0009 Pay Period End Date: 09.06.2015

Estimate Summary to Contractor Page:   1 of 8

Nebraska Department of Roads Date: 09.17.2015

Contract Location:

 

Contractor:

WESTERN ENGINEERING COMPANY, INC.

1149 HIGHWAY 44

PO BOX 350

 

Date Awarded: 02.12.2015

03.06.2015

05.11.2015

Date Let:

BELLWOOD EAST & WEST

02.05.2015

Estimate Type: PROG

Phone:

(712)755-5191

Escrow Agent:

 

Surety Co:

HARTFORD FIRE INSURANCE COMPANY

HARLAN  IA  51537-0350

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.11.2015

Date Project Completion:

Counties

BUTLER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

13165  000 STP-64-6(104)  0.08 12.14 GRAD SEED BR GDRL BIT

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:
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0009 Pay Period End Date: 09.06.2015
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Nebraska Department of Roads Date: 09.17.2015

$4,112,776.83

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,828,757.34 $3,708,391.29 $120,366.05
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $3,828,757.34 $3,708,391.29 $120,366.05
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,828,757.34 $3,708,391.29 $120,366.05

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$3,828,757.34 $3,708,391.29 $120,366.05

$.00 $.00 $.00

93%

% Time Comp

% Dollar Comp

63%

$4,097,993.58

09.15.2015 09.15.2015

09.15.2015

Hobelman, Ryan

Halstead, Kerri

Rankin, Robert

Project Manager District Engineer

Construction Engineer

09.16.2015Burling, Laurie

Controller

Controller  

Burling, Laurie 09.16.2015   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      11,000.00 1.000 11,000.00

1.000 11,000.00

0.463 5,093.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1009.00      4,000.00 1.000 4,000.00

1.000 4,000.00

1.000 4,000.00

0.000 0.00

0002

LS  GENERAL CLEARING AND GRUBBING
0002 

1033.00      1,500.00 10.555 15,832.50

10.555 15,832.50

10.555 15,832.50

0.000 0.00

0003

STA ROADWAY GRADING
0003 

1102.00      8.50 999.000 8,491.50

999.000 8,491.50

1,332.649 11,327.51

0.000 0.00

0004

SY  REMOVE ASPHALT SURFACE
0004 

7017.00      4.00 1,148.000 4,592.00

1,148.000 4,592.00

1,191.100 4,764.40

0.000 0.00

0005

LF  REMOVE GUARDRAIL
0005 

L006.00      142.00 11.000 1,562.00

11.000 1,562.00

0.000 0.00

0.000 0.00

0006

ACRECOVER CROP SEEDING
0006 

L019.13      1.25 1,244.000 1,555.00

1,244.000 1,555.00

0.000 0.00

0.000 0.00

0007

SY  EROSION CONTROL, CLASS 1D
0007 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.11      2.12 1,820.000 3,858.40

1,820.000 3,858.40

2,203.149 4,670.68

0.000 0.00

0008

LF  FABRIC SILT FENCE-LOW POROSITY
0008 

Contracted 50,891.40

Current 50,891.40

In place 45,688.09

This Estimate 0.00

GROUP 1 GRADING

GROUP 5 SEEDING

0030.50      1,000.00 1.000 1,000.00

1.000 1,000.00

0.000 0.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

L001.02      530.00 11.000 5,830.00

11.000 5,830.00

0.000 0.00

0.000 0.00

0010

ACRESEEDING, TYPE B
0010 

L032.75      132.00 25.000 3,300.00

25.000 3,300.00

0.000 0.00

0.000 0.00

0011

TON MULCH
0011 

Contracted 10,130.00

Current 10,130.00

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 283+07.00 3 SPAN CONTINUOUS CONRETE S

0030.60      9,000.00 1.000 9,000.00

1.000 9,000.00

0.667 6,003.00

0.000 0.00

0012

LS  MOBILIZATION
0012 

6005.28      116.00 80.000 9,280.00

80.000 9,280.00

80.000 9,280.00

0.000 0.00

0013

LF  PREFORMED SILICONE JOINT, TYPE B
0013 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6016.20      46.00 857.000 39,422.00

857.000 39,422.00

0.000 0.00

0.000 0.00

0014

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0014 

6131.23      1.20 1,900.000 2,280.00

1,900.000 2,280.00

0.000 0.00

0.000 0.00

0015

SF  PENETRATING CONCRETE SEALER
0015 

6007.12      288.75 0.000 0.00

27.000 7,796.25

19.081 5,509.64

0.000 0.00

4001

SY  CONCRETE BRIDGE DECK REPAIR

Bridge Deck Repairs for Group 6 Bridge

4001 

Contracted 59,982.00

Current 67,778.25

In place 20,792.64

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 283+07.00 3 SPAN CONTINUOUS CONRETE S

GROUP 6A BRIDGE AT STA. 377+52.00 3 SPAN CONTINOUS CONCRETE 

0030.60      9,000.00 1.000 9,000.00

1.000 9,000.00

0.667 6,003.00

0.000 0.00

0016

LS  MOBILIZATION
0016 

6005.28      116.00 80.000 9,280.00

80.000 9,280.00

80.000 9,280.00

0.000 0.00

0017

LF  PREFORMED SILICONE JOINT, TYPE B
0017 

6016.20      46.00 857.000 39,422.00

857.000 39,422.00

0.000 0.00

0.000 0.00

0018

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0018 

6131.23      1.20 1,900.000 2,280.00

1,900.000 2,280.00

0.000 0.00

0.000 0.00

0019

SF  PENETRATING CONCRETE SEALER
0019 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.12      288.75 0.000 0.00

5.000 1,443.75

3.376 974.82

0.000 0.00

4002

SY  CONCRETE BRIDGE DECK REPAIR

Bridge Deck Repairs for Group 6A Bridge

4002 

Contracted 59,982.00

Current 61,425.75

In place 16,257.82

This Estimate 0.00

GROUP 6A BRIDGE AT STA. 377+52.00 3 SPAN CONTINOUS CONCRETE 

GROUP 6B BRIDGE AT STA. 555+83.00 3 SPAN CONTINOUS CONCRETE 

0030.60      9,000.00 1.000 9,000.00

1.000 9,000.00

0.603 5,427.00

0.000 0.00

0020

LS  MOBILIZATION
0020 

6005.28      116.00 81.300 9,430.80

81.300 9,430.80

81.300 9,430.80

0.000 0.00

0021

LF  PREFORMED SILICONE JOINT, TYPE B
0021 

6016.20      46.00 743.000 34,178.00

743.000 34,178.00

0.000 0.00

0.000 0.00

0022

SY  MULTI-LAYER EPOXY POLYMER OVERLAY
0022 

6131.23      1.20 1,360.000 1,632.00

1,360.000 1,632.00

0.000 0.00

0.000 0.00

0023

SF  PENETRATING CONCRETE SEALER
0023 

6007.12      288.75 0.000 0.00

11.000 3,176.25

8.086 2,334.83

0.000 0.00

4003

SY  CONCRETE BRIDGE DECK REPAIR

Bridge Deck Repairs for Group 6B Bridge

4003 

Contracted 54,240.80

Current 57,417.05

In place 17,192.63

This Estimate 0.00

GROUP 6B BRIDGE AT STA. 555+83.00 3 SPAN CONTINOUS CONCRETE 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 7 GUARDRAIL

0030.70      2,500.00 1.000 2,500.00

1.000 2,500.00

0.000 0.00

0.000 0.00

0024

LS  MOBILIZATION
0024 

7011.20      23.50 400.000 9,400.00

400.000 9,400.00

0.000 0.00

0.000 0.00

0025

LF  W-BEAM GUARDRAIL
0025 

7020.00      2,350.00 12.000 28,200.00

12.000 28,200.00

0.000 0.00

0.000 0.00

0026

EACHBRIDGE APPROACH SECTIONS
0026 

7022.00      1,220.00 3.000 3,660.00

3.000 3,660.00

0.000 0.00

0.000 0.00

0027

EACHEND ANCHORAGE ASSEMBLY
0027 

7024.25      2,350.00 2.000 4,700.00

2.000 4,700.00

0.000 0.00

0.000 0.00

0028

EACHGUARDRAIL END TREATMENT, TYPE I
0028 

7024.27      2,150.00 7.000 15,050.00

7.000 15,050.00

0.000 0.00

0.000 0.00

0029

EACHGUARDRAIL END TREATMENT, TYPE II
0029 

Contracted 63,510.00

Current 63,510.00

In place 0.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.50 1,752.000 13,140.00

1,752.000 13,140.00

2,191.406 16,435.55

0.000 0.00

0030

STA OVERLAY BROKEN LINES
0030 

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

1165Y          

0009 Pay Period End Date: 09.06.2015

Estimate Summary to Contractor Page:   4 of 8

Nebraska Department of Roads Date: 09.17.2015

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      7.50 3,503.000 26,272.50

3,503.000 26,272.50

3,630.965 27,232.25

0.000 0.00

0031

STA OVERLAY SOLID LINES
0031 

0030.90      47,000.00 1.000 47,000.00

1.000 47,000.00

1.000 47,000.00

0.000 0.00

0032

LS  MOBILIZATION
0032 

2001.03      17.50 567.000 9,922.50

567.000 9,922.50

0.000 0.00

0.000 0.00

0033

TON GRAVEL SURFACE COURSE
0033 

2021.00      50.00 18.000 900.00

18.000 900.00

0.000 0.00

0.000 0.00

0034

EACHMAILBOX POST
0034 

7488.06      2.52 8,000.000 20,160.00

8,000.000 20,160.00

0.000 0.00

0.000 0.00

0035

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC,
GROOVED

0035 

7488.07      2.52 11,400.000 28,728.00

11,400.000 28,728.00

0.000 0.00

0.000 0.00

0036

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC, GROOVED

0036 

7516.42      17.00 900.000 15,300.00

900.000 15,300.00

0.000 0.00

0.000 0.00

0037

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0037 

7520.00      400.00 3.000 1,200.00

3.000 1,200.00

0.000 0.00

0.000 0.00

0038

EACHARROW, PREFORMED PAVEMENT MARKING
0038 

7521.24      36.00 72.000 2,592.00

72.000 2,592.00

0.000 0.00

0.000 0.00

0039

LF  24" WHITE PREFORMED PAVEMENT MARKING
0039 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7530.44      1,300.00 2.000 2,600.00

2.000 2,600.00

0.000 0.00

0.000 0.00

0040

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0040 

8022.20      1.25 58,660.000 73,325.00

58,660.000 73,325.00

60,292.840 75,366.05

60,292.840 75,366.05

0041

EACHHYDRATED LIME/WARM MIX ASPHALT
0041 

9005.75      23.60 58,360.000 1,377,296.00

58,360.000 1,377,296.00

59,947.530 1,414,761.71

0.000 0.00

0042

TON ASPHALTIC CONCRETE, TYPE SPR
0042 

9009.00      3.50 9,186.000 32,151.00

9,186.000 32,151.00

0.000 0.00

0.000 0.00

0043

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0043 

9009.75      81.00 366.000 29,646.00

366.000 29,646.00

1,031.687 83,566.65

0.000 0.00

0044

SY  TEMPORARY SURFACING

8"

0044 

9010.50      36.00 300.000 10,800.00

300.000 10,800.00

345.310 12,431.16

0.000 0.00

0045

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0045 

9021.13      595.00 1,994.440 1,186,691.80

1,994.440 1,186,691.80

2,103.018 1,251,295.72

0.000 0.00

0046

TON PERFORMANCE GRADED BINDER (64-34)
0046 

9034.00      8.00 1,099.000 8,792.00

1,099.000 8,792.00

0.000 0.00

0.000 0.00

0047

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0047 

9053.00      1.60 42,970.000 68,752.00

42,970.000 68,752.00

47,000.000 75,200.00

0.000 0.00

0048

GAL TACK COAT
0048 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9111.00      26.00 306.000 7,956.00

306.000 7,956.00

0.000 0.00

0.000 0.00

0049

MGALWATER
0049 

9170.00      72.00 1,205.832 86,819.90

1,205.832 86,819.90

821.240 59,129.28

625.000 45,000.00

0050

STA EARTH SHOULDER CONSTRUCTION
0050 

9173.15      62.00 1,205.832 74,761.58

1,205.832 74,761.58

1,150.781 71,348.42

0.000 0.00

0051

STA TRENCHED WIDENING
0051 

9179.23      475.00 647.726 307,669.85

647.726 307,669.85

664.492 315,633.71

0.000 0.00

0052

STA COLD MILLING, CLASS 3
0052 

9179.35      4.00 8,574.000 34,296.00

8,574.000 34,296.00

9,561.590 38,246.36

0.000 0.00

0053

SY  COLD MILLING, CLASS 5
0053 

9185.85      8.00 1,262.710 10,101.68

1,262.710 10,101.68

0.000 0.00

0.000 0.00

0054

STA RUMBLE STRIPS, ASPHALT 8"
0054 

9188.50      33.00 997.000 32,901.00

997.000 32,901.00

0.000 0.00

0.000 0.00

0055

SY  SURFACING UNDER GUARDRAIL
0055 

9300.38      1.00 99,722.000 99,722.00

99,722.000 99,722.00

92,248.050 92,248.05

0.000 0.00

0056

EACHRAP INCENTIVE PAYMENT
0056 

9300.52      5,000.00 1.000 5,000.00

1.000 5,000.00

0.000 0.00

0.000 0.00

0057

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0057 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      2.63 0.000 0.00

900.000 2,367.00

2,218.000 5,833.34

0.000 0.00

4000

LF  SAWING PAVEMENT

Sawing Pavement

4000 

Contracted 3,614,496.82

Current 3,616,863.82

In place 3,585,728.25

This Estimate 120,366.05

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 19,258.000 9,629.00

19,258.000 9,629.00

2,757.000 1,378.50

0.000 0.00

0058

BDAYBARRICADE, TYPE II
0058 

0001.10      2.10 852.000 1,789.20

852.000 1,789.20

8,166.000 17,148.60

0.000 0.00

0059

BDAYBARRICADE, TYPE III
0059 

0001.75      4.00 1,120.000 4,480.00

1,120.000 4,480.00

901.000 3,604.00

0.000 0.00

0060

EACHTEMPORARY SIGN DAY
0060 

0001.90      0.52 18,318.000 9,525.36

18,318.000 9,525.36

14,312.000 7,442.24

0.000 0.00

0061

EACHSIGN DAY
0061 

0002.28      0.40 10,600.000 4,240.00

10,600.000 4,240.00

7,056.000 2,822.40

0.000 0.00

0062

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0062 

0002.30      0.40 1,800.000 720.00

1,800.000 720.00

6,042.000 2,416.80

0.000 0.00

0063

LF  PAVEMENT MARKING REMOVAL
0063 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.44      0.36 11,200.000 4,032.00

11,200.000 4,032.00

17,696.000 6,370.56

0.000 0.00

0064

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0064 

0002.47      0.10 11,200.000 1,120.00

11,200.000 1,120.00

0.000 0.00

0.000 0.00

0065

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0065 

0003.10      300.00 160.000 48,000.00

160.000 48,000.00

127.000 38,100.00

0.000 0.00

0066

DAY FLAGGING
0066 

0003.20      425.00 75.000 31,875.00

75.000 31,875.00

43.500 18,487.50

0.000 0.00

0067

DAY FURNISHING AND OPERATING PILOT VEHICLE
0067 

0003.70      400.00 12.000 4,800.00

12.000 4,800.00

12.000 4,800.00

0.000 0.00

0068

EACHTEMPORARY RUMBLE STRIP
0068 

0003.74      5,000.00 3.000 15,000.00

3.000 15,000.00

3.000 15,000.00

0.000 0.00

0069

EACHTEMPORARY TRAFFIC SIGNAL
0069 

0010.04      2,000.00 1.000 2,000.00

1.000 2,000.00

0.000 0.00

0.000 0.00

0070

EACHFIELD OFFICE
0070 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

1,570.500 3,141.00

0.000 0.00

0071

HOURTRAINING
0071 

0030.00      18,000.00 1.000 18,000.00

1.000 18,000.00

1.000 18,000.00

0.000 0.00

0072

LS  MOBILIZATION
0072 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      80.00 70.000 5,600.00

70.000 5,600.00

0.000 0.00

0.000 0.00

0073

HOURRENTAL OF LOADER, FULLY OPERATED
0073 

9110.02      80.00 50.000 4,000.00

50.000 4,000.00

0.000 0.00

0.000 0.00

0074

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0074 

9110.03      70.00 70.000 4,900.00

70.000 4,900.00

0.000 0.00

0.000 0.00

0075

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0075 

9110.07      60.00 70.000 4,200.00

70.000 4,200.00

0.000 0.00

0.000 0.00

0076

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0076 

9110.27      125.00 20.000 2,500.00

20.000 2,500.00

0.000 0.00

0.000 0.00

0077

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0077 

L022.90      2.70 500.000 1,350.00

500.000 1,350.00

698.634 1,886.31

0.000 0.00

0078

LF  TEMPORARY SILT FENCE
0078 

L860.50      5,000.00 1.000 5,000.00

1.000 5,000.00

0.500 2,500.00

0.000 0.00

0079

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0079 

Contracted 184,760.56

Current 184,760.56

In place 143,097.91

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,097,993.58

Current 4,112,776.83

In place 3,828,757.34

This Estimate 120,366.05

Vendor ID: 0477   WESTERN ENGINEERING COMPANY, INC.Contract ID:

Est Number:

1165Y          

0009 Pay Period End Date: 09.06.2015

Estimate Summary to Contractor Page:   7 of 8

Nebraska Department of Roads Date: 09.17.2015




